

Implementation of Overseas Voting System in Up-Coming By-Elections					
No.	Activities	Days Required	Start Date	End Date	Responsibility
1	Notification by ECP	1 Day	6 th Nov, 2018	6 th Nov, 2018	ECP
2	Press Release Pre-Registration		9 th Nov, 2018	9 th Nov, 2018	ECP & NADRA
3	Nomination of Focal Person.				ECP & NADRA
4	Finalization of Implementation Plan for by-election Management.	1 – 2 Days	6 th Nov, 2018	6 th Nov, 2018	ECP & NADRA
5	Deployment Plan Including Data Libraries Provision	1 Day	9 th Nov, 2018	9 th Nov, 2018	ECP
6	Training of ECP-HQ Staff	1 Day	8 th Nov, 2018	8 th Nov, 2018	ECP & NADRA
7	Creation of election event	1 Day	8 th Nov, 2018	8 th Nov, 2018	
8	Registration time frame	16 Days	12 th Nov, 2018	27 th Nov, 2018	ECP & NADRA
9	Press Release Post Registration	1 Day	28 th Nov, 2018	28 th Nov, 2018	ECP & NADRA
10	Media campaigns (Advertisements)	Continuous Process			ECP & NADRA
11	Contact Center Operations	16 Days	12 th Nov, 2018	27 th Nov, 2018	NADRA
12	Call Center Operations	1 Day	13 th Dec, 2018	13 th Dec, 2018	NADRA
13	De-listing from manual Electoral list, and printing of Manual Electoral list for By-Elections.	5 Days	28 th Nov, 2018	2 nd Dec, 2018	ECP & NADRA
14	Press Release Pre-Elections	1 Day	10 th Dec, 2018	10 th Dec, 2018	ECP & NADRA
15	Key Generation	1 Day	10 th Dec, 2018	10 th Dec, 2018	ECP & NADRA
16	By-Elections	13 th Dec, 2018			